

"1.050.20" 1.6500660

FIG. 2




FIG. 3A




FIG. 3B




FIG. 4C Basic Target Quality field

Event ID	Target Quality Code	Event ID	Target Quality Code	Event ID	Target Quality Code	Event ID	Target Quality Code	Event ID	Target Quality Code
----------	---------------------	----------	---------------------	----------	---------------------	----------	---------------------	----------	---------------------

FIG. 4D Budget field

Initial cost field group

1st	Cost	2nd	Cost	n-th	Cost
-----	------	-----	------	------	------

FIG. 4E Department field

Staffers	Comment	Update Date
----------	---------	-------------

FIG. 4C Basic Target Quality field

Event ID	Target Quality Code	Event ID	Target Quality Code	Event ID	Target Quality Code	Event ID	Target Quality Code
----------	---------------------------	----------	---------------------------	----------	---------------------------	----------	---------------------------

FIG. 4D Budget field

Initial cost field group

1st	Cost	2nd	Cost	n-th	Cost
-----	------	-----	------	------	------

FIG. 4E Department field

Staffers	Comment	Update Date
----------	---------	----------------

FIG. 5

Quality Code	Quality criteria
T1	Basic shape can be identified. It is not available as parts.
T2	It is available as parts from the viewpoint of formability and accuracy.
T3	A little trouble exist.. Mass production is possible from the viewpoint of quality.
T4	Mass production is actually possible.

T05070* T6500660

FIG. 6A Progress Data Record

Schedule ID	Project ID	Task ID	Contractor ID	Part No.	Contractor Name	Factory Name	Achieved Date
				Achieved Quality	Achieved Cost	Staffers	Update Date

FIG. 6B Achieved Date field

Event field group			
Event ID	Achieved Completion Date	Comment	Achieved Completion Date
Comment			

FIG. 6C Achieved Quality field

Event ID	Achieved Quality Code	Comment	Event ID	Achieved Quality Code	Comment
----------	-----------------------	---------	----------	-----------------------	---------

FIG. 6D Achieved Cost field

1st	Cost	Comment	2nd	Cost	Comment
-----	------	---------	-----	------	---------

FIG. 7A Project Schedule record




FIG. 7B Date Indicator field




FIG. 7C Quality Indicator field




FIG. 8

FIG. 8

Value	meaning	display
00	Initial Value	nothing
10	Ahead	Green Lamp
01	Behind	Red Lamp
11	No Progress Data	Bomb

FIG. 9A




FIG. 9B




FIG. 10




FIG. 11

FIG. 11

Creation of Schedule

110

Schedule ID	<input type="text"/>	Project ID	<input type="text"/>	Task ID	<input type="text"/>
Contractor ID	<input type="text"/>	Contractor Name	<input type="text"/>		
Part No.	<input type="text"/>	Factory Name	<input type="text"/>		
Event ID	<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>
Scheduled Completion Date	<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>
Target Quality	<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>
Staffers	<input type="text"/>		<input type="text"/>		

113

Registration

Cancel

Copy an existing schedule

S200
S201
S201/01
.
.

FIG. 12

120

Inquiry of Schedule

Project:A (Project ID:A100) Contractor ID:11111 Part No.:PART0001
Task:A (Task ID:A101) Name :xx Co., Ltd. Factory Name:TOKYO01

to Update screen	S101	Date	Quality	E1	E2	E3	E4	E5	01/
Upload		00/06/06	T1	00/09/06	00/11/06	01/01/15	01/03/01	T4	

FIG. 13

130

Update of Schedule

Schedule ID: S101

Project ID: A100

Task ID: A101

Contractor ID

111111

Part No.

PART0001

Factory Name

TOKYO01

Event ID	E1	E2	E3	E4	E5	E6
Scheduled Completion Date	00/06/06	00/09/06	00/11/06	01/01/15	01/03/01	00/03/31
Target Quality	T1	T2	T3	T3	T4	T4
Staffers						

Update

133

Cancel

return to Inquiry screen

T050/0" T6500660

FIG. 14

141

140

Inquiry of Schedule

Project:A (Project ID:A100) Contractor ID:111111 Part No.:PART0001
Task:A (Task ID:A101) Name :xx Co., Ltd. Factory Name: TOKYO01

to Update screen	Upload	to Update screen	Upload	to Update screen	Upload
S101	Date	S101/01	Date	S101/02	Date
E1	Quality	E1	Quality	E1	Quality
00/06/06		00/06/06		00/06/06	
T1		T1		T1	
E2		E2		E2	
00/09/06		00/09/06		00/10/06	
T2		T2		T2	
E3		E3		E3	
00/11/06		00/11/06		00/11/06	
T3		T3		T3	
E4		E4		E4	
01/01/15		01/01/15		01/01/15	
T4		T4		T4	
E5		E5		E5	
01/03/01		01/03/01		01/03/01	
T4		T4		T4	
E5		E5		E5	
01/03/01		01/03/01		01/03/01	
T4		T4		T4	

Project:A (Project ID:A100) Contractor ID:111111 Part No.:PART0002

705040" 76500660

FIG. 15

150

Schedule Main Menu

Contractor ID: 111111
Name : xx Co., Ltd.

The following tasks are assigned. To inquire schedules, please fill out the input fields and click the transfer button.

Project A (ID: A100) Task ID: A101
Basic Schedule ID: S101
Task ID: A102
Basic Schedule ID: S102

Project ID

Task ID

Schedule ID

Transfer

Cancel

153

FIG. 16

Inquiry of Schedule

Contractor ID: 111111
 Name : xx Co., Ltd.

Project A (Project ID: A100) Task A (Task ID: A101)
 Part No.: PART0001 Factory Name: TOKYO01

Basic Schedule	S101	Date	Quality	to Modification screen		to Progress Data Input screen		
				E1	E2	E3	E4	E5
		00/06/06	T1		00/09/06	00/11/06	01/01/15	01/03/01
					T2	T3	T3	T4

Project A (Project ID: A100) Task A (Task ID: A102)
 Part No.: PART0002 Factory Name: TOKYO01

Basic Schedule	S102	Date	Quality	to Modification screen		to Progress Data Input screen		
				E1	E2	E3	E4	E5
		00/06/06	T1		00/10/06	00/11/06	01/01/15	01/03/01
					T2	T3	T3	T4

FIG. 17

Modification of Schedule

Contractor ID: 111111 Project ID: A100 Schedule ID: S101
 Name : xx Co., Ltd. Task ID: A101

When Scheduled completion date and Target quality are modified, Event ID is necessary.
 Please overwrite data to be modified and click the transfer button.

Part No.	Factory Name	Event ID	Scheduled Completion Date	Target Quality	Comment
PART0001	TOKYO01	E1	00/06/06	T1	
		E2	00/09/06	T2	
		E3	00/11/06	T3	
		E4	01/01/15	T3	
		E5	01/03/01	T4	
		E6	00/03/31	T4	

 [Return to Inquiry screen](#)

170

173

7050/07" 76500660

FIG. 18

180

Schedule Main Menu

Contractor ID: 111111
Name: xx Co., Ltd.

The following tasks are assigned. To inquire schedules, please fill out the input fields and click the transfer button.

Project A (ID: A100) Task ID: A101

- Basic Schedule ID: S101
- Progress Schedule ID: S101/01
- Progress Schedule ID: S101/02

Task ID: A102

- Basic Schedule ID: S102
- Progress Schedule ID: S102/01

Project ID	<input type="text"/>
Task ID	<input type="text"/>
Schedule ID	<input type="text"/>

183

Transfer Cancel

190

Project A(Project ID:A100) Task B(Task ID:A102)
Part No.:PART0002 Factory Name:TOKYO01

FIG. 20

Progress Data Input Screen

Contractor ID: 11111
Name : xx Co., Ltd.

Please enter the Completion date and Quality and click the Transfer button.

Project ID	A100	<div>Comment</div> <div></div>
Task ID	A101	
Event ID		
Completion Date		
Achieved Quality		

Transfer

Cancel

[Return to Inquiry screen](#)

200

203

FIG. 21

\$address

Transfer of Progress Data Project ID:\$project_id Task ID:\$task_id

Transfer of Progress Data

Please enter Event ID, Completion Date(YY/MM/DD), and Quality Code in the following underlined portions.

Project ID : \$project_id
Task ID : \$task_id
Schedule ID : \$schedule_id
Contractor ID : \$user_id
Contractor Name : \$user_name

Event ID : __
Completion Date : ____
Quality Code : __

Comment :

7 1
7 2
7 3

09900591-070501
T05020 T6500660

FIG. 22

220

Inquiry of Schedule (Date : ALL)

221

Project A100									
111111 xx Co., Ltd.									
Task A101		PART0001		TOKYO01		TOKYO01		TOKYO01	
Event	E1	E2	E3	E4	E5	E6			
S101	●								
S101/01	○								
S101/02	○	●	☀						
Task A102									
PART0002 TOKYO01									
Event	E1	E2	E3	E4	E5	E6			
S102	●								
S102/01	○	○							
Summary									
222222 yy Co., Ltd.									
Task A111		PART0005		KANAGAWA01		KANAGAWA01		KANAGAWA01	
Event	E1	E2	E3	E4	E5	E6			
S111	●								
S111/01	●	○	☀						
S111/02	●	○	☀	☀					
Task A112									
PART0006 KANAGAWA01									

Date

ALL

SHORT

LIST

Quality

ALL

SHORT

LIST

Summary

Date

Quality

Cost

230

Inquiry of Schedule (Date : SHORT)

Date

ALL

SHORT

LIST

Project A100		PART0001		TOKYO01	
Task A101	Event	E1	E2	E3	E4 E5 E6
	S101/02	<input type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>	
Task A102	Event	E1	E2	E3	E4 E5 E6
	S102/01	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	
Task A111	Event	E1	E2	E3	E4 E5 E6
	S101/02	<input checked="" type="radio"/>	<input type="radio"/>	<input checked="" type="radio"/>	
Task A112	Event	E1	E2	E3	E4 E5 E6
	S101/02	<input checked="" type="radio"/>	<input checked="" type="radio"/>	<input checked="" type="radio"/>	
Task A113	Event	E1	E2	E3	E4 E5 E6
	S101/02	<input checked="" type="radio"/>	<input type="radio"/>	<input checked="" type="radio"/>	

Quality

ALL

SHORT

LIST

Summary

Date

Quality

Cost

FIG. 24

240

Inquiry of Schedule (Date : LIST)

Date	ALL	SHORT	LIST	Summary	Date	Quality	Cost
Project A100 Task A101	PART0001	111111					
Project A100 Task A102	PART0002	111111					
Project A100 Task A111	PART0005	222222					
Project A100 Task A112	PART0006	222222					
Project A100 Task A112	PART0006	222222					
...							

Event E1 E2 E3 E4 E5 E6

Project A100 Task A101 PART0001 111111

Project A100 Task A102 PART0002 111111

Project A100 Task A111 PART0005 222222

Project A100 Task A112 PART0006 222222

Project A100 Task A112 PART0006 222222

250

Inquiry of Schedule (Date : SUMMARY)